
Washington State Department of Corrections 

Major Project Status Report to OFM 

December 2010 

 

 

W:\Capital Programs\GOV-OFM\OFM\OFM Major Projects Reports\2010 OFM Major Projects Report\12 10 OFM MPR\MCCCW\12 10 
MCCCW 100 Bed.docx 

Agency Number: 310 Agency: Department of Corrections 

Project Number: 08-2-020  

Institution:  Mission Creek Corrections Center for Women (MCCCW) 

Project Title: 100-BED EXPANSION 

Bill Reference(s): Laws of 2007, Chapter 520, Section 2077 

 Laws of 2009, Chapter 497, Section 2064 

Laws of 2010, Chapter 36, Section 2017 

Contact: Kent Nugen, Chief of Capital Programs, (360) 725-8353, kdnugen@doc1.wa.gov 
 

 

Project Description: This project adds a new housing unit at the Mission Creek Corrections 

Center for Women (MCCCW), located near Belfair. Supporting the expansion are a new perime-

ter road, additional perimeter lighting, vehicle parking area, and a separate septic wastewater sys-

tem. This housing project is the last phase of the work to achieve the planned 300-bed capacity. 
 

Square feet: 13,697 
 

Scope Changes: Four additional sleeping rooms (16 beds) were added as an Alternate in the re-

cently completed 120-Bed Project (Phase II) to replace the four sleeping rooms eliminated from 

Phase I due to a budget shortfall. The prison needed the16 beds to achieve a 300-bed capacity.     
  

Project Total Cost: 

Phase Biennium Appropriation Amount 

Pre-Design 07-09 I 23 $          43,303 

Design 07-09 I 23 $        615,079 

Design 09-11 I 23R       $        314,278 

Construction 07-09 I 23 $        775,280 

Construction 09-11 I 23R $     3,420,045 

Other 07-09 I 23 $        107,401 

Other 09-11 I 23R $        439,614   

Total   $     5,715,000    

MACC: $3,398,000    
 

Schedule: 

Housing Unit: Budget Schedule Actual/Forecast Variance (weeks) 

Pre-design Complete 8/15/07 1/11/08 21 

Start Design 10/16/07 10/16/07 0 

Bid Date 6/6/08 2/5/09 35 

Notice to Proceed 6/23/08 3/16/09  38 

50 Percent Complete 1/15/09 6/18/09  22 

Substantial Completion 6/15/09 3/9/10  38 

Final Acceptance 8/15/09 6/3/10  42 

Parking Lot:    

Pre-design Complete - - - 

Start Design 2/8/10 2/8/10 0 
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Bid Date 7/1/10 7/1/10 0 

Notice to Proceed 7/27/10 7/27/10  0 

50 Percent Complete - -  - 

Substantial Completion 9/30/10 9/30/10  0 

Final Acceptance 10/15/10 11/30/10  6 

Emergency Power:    

Pre-design Complete - - - 

Start Design 4/5/10 4/5/10 0 

Bid Date 7/1/10 7/1/10 0 

Notice to Proceed 7/22/10 7/22/10  0 

50 Percent Complete - -  - 

Substantial Completion 11/19/10 12/30/10  6 

Final Acceptance 12/19/10 1/15/11 (F) 4 

 

Project Status and Discussion of Critical Path for Construction: The discovery of a possible 

nesting area for the endangered Marbled Murrelet delayed this project for eight months until the 

Department of Natural Resources’ study concluded that the bird is not present near MCCCW.  

 

The Project has been awarded LEED® Silver by the USGBC (United States Green Building 

Council). The Department of Health (DOH) has inspected and accepted the Large On-site Septic 

System (LOSS). 

 

The 100-Bed Housing Unit is occupied. The Parking Lot construction work is complete. The 

Emergency Power work is under construction. The generator has been delayed due to the 

manufacturer’s shutdown to replace a painting system. Latest schedule shows the generator to be 

delivered in late December 2010. 

 

This is the final report for Project 08-2-020. 

 

Project Total Cost: 

A/E Agreement Amount Construction 

Contract 

(Excluding  

Sales Tax) 

100-Bed Housing Unit     

Original Agreement   $        634,154  Housing Unit Bid 

Award Amount 

$      2,814,000                    

Amendments $       207,003           Change Orders $         458,004 

Pending Changes  $                  0                                                                                                                                                                       Pending Changes        $                     0       

Total         $       841,157 Total           $     3,272,004 

Current Design 

Contingency 

 

$                 00 
Current Construction 

Contingency 

 

$                 0                       

Parking Lot:    

Original Agreement   $          11,450  Parking Lot Bid 

Award Amount 

$        228,470                    

Amendments $         68,615           Change Orders $        139,442 
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Pending Changes  $                 0                                                                                                                                                                       Pending Changes        $                   0       

Total         $        80,065 Total   $        367,912                    
Current Design 

Contingency 

 

$               00 
Current Construction 

Contingency 

$           65,171                     

Emergency Power:    

Original Agreement   $         11,781  Emergency Power 

Bid Award Amount 

$         256,163                    

Amendments $        23,567 Change Orders $                    0 

Pending Changes  $                 0                                                                                                                                                                       Pending Changes        $            9,500                         

Total         $        35,348 Total          $        265,663                     
Current Design 

Contingency 

 

$                  0 
Current Construction 

Contingency 

 

$            1,309                     

 

Potential for Project Cost Overruns/Claims: None anticipated at this time. A dramatic decrease 

in construction costs offset the delay in advertising this project. 
 

Discussion of Project Quality: The Housing Unit and ancillary construction work is high quality. 

The Parking Lot construction work is high quality. The Emergency Power work is expected to be 

high quality. 

 

Project Photographs: See photos on the following pages.  
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MCCCW Housing Unit Front View 

 

 
 

 

Finished Parking Lot 

 

 
 


